MIAMIDADE

Memorandum Emme

Date:’ July 1, 2014

To: Honorable Chairwoman Rebeca Sosa Agenda Item No. 8(1)(7)

and Members, Board of Couty ommissioners

From: Carlos A. Gimenez .
Honorable Mayor :;f_,_

Subject: Contract Award Retfﬁ?rﬁentin in the Amount of $935,069.88 toe RG
Underground Engineering, Inc. Tor the People's Transportation Plan Project
Entitied Drainage Improvement Pro;ect Multiple Sites; and Authorizing the Use
of Charter County Transportation Surtax Funds and General Obligation Bond
Funds

This item was amended during the June 18, 2014 Infrastructure & Capital
Improvements Committee to include a reference to General Obligation Bond funding.
The Resolution has been modified to reflect this amendment.

Recommendation

The attached Contract Award Recommendation for the People’s Transportation Plan (PTP)
project entitled Drainage Improvement Profect - Multipie Sites (Project MCC 7040 Plan -
CICC 7040-0/07 Request for Price Quotation (RPQ) No. 20130282) in the amount of
$935,069.89 to RG Underground Engineering, Inc., was prepared by the Public Works and
Waste Management Department (PWWM) and is recommended for approval by the Boeard
of County Commissioners (BCC). -

This Contract Award Recommendation is placed for Committee review pursuant to Miami-
Dade County Code Section 29-124(f). This Contract Award Recommendation may only be
considered by the BCC if the Citizens' Independent Transportation Trust (CITT) has
forwarded a recommendation to the BCC prior to the date scheduled for BCC consideration
or forty-five (45) days have elapsed since the filing with the Clerk of the Board of this
contract award recommendation. [f the CITT has not forwarded a recommendation and
forty-five (45) days have not elapsed since the filing of this award recommendation, | will
request a withdrawai of this item.

Scope .
The work to be performed under this Contract includes drainage improvements along SW

103 Court, from SW 146 Tetrace to SW 149 Street, Dennis C. Moss's District 9, NW 82
Avenue, from NW 188 Terrace to NW 192 Street; and NW 87 Avenue, from NW 189 Street
to NW 197 Terrace, Esteban Bovo, Jr's District 13.

Fiscal Impact/Funding Source 7

The fiscal impact will be approximately $935,069.89 and will be funded from the Charter
County Transportation Sales Surtax Bond Sale Proceeds and General Obligation Bonds.
The base contract amount is $828,187.40, with the total amount being inclusive of
contingency and dedicated allowance amounts. There is no fiscal impact to operations or
maintenance,

The proposed improvements qualify under the allowable work categories included in the
PTP Neighborhood improvements Section. The funding index codes for this Project are,
CPEPTP709DRN.99114, CPEPTP713DRN.29114 (FY 2013-14 Adooted Capital Budget
Project No. 6037700); and CPICO1PE7511 (FY 2013-14 Adopted Capital Budget Project No. .
602880).
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Delegation of Authority
No additional authonty is being requested within the body of this Contraot

Track Record/Monitor

RG Underground Engineering, Inc. has performed work for PWWM at a satisfactory level.
The Capital Improvements Information System (ClIS) database fists 20 awarded
construction contracts as follows:

o one (1) from Aviation,
s ‘eight (8) from the Water and Sewer, and
s eleven (11) from the Public Works and Waste Management Department.

The referenced database also lists a total of 17 contractor performance evaluations with an
overall performance rating of 3.2 (satisfactory performance), out of a possible 4.0 (superior
performance) rating. The Small Business Development Division (SBD) History of Viclation's
repert lists no violations for this contractor.

According to the Florida Department of State, Division of Corporations, RG Underground
Engineering, Inc., Company Principal is; Ricarde Gonzalez and the Company’s address is
listed as; 6271 SW 139 Avenue, Miami, Florida 33183,

Following PWWM's standard operating procedures, after award of this Contract, a pre-
construction meeting will be scheduled. The person responsible for all PTP projects in
PWWM is Capital Improvements Coordinator, Mr. Alejandro Martinez-Esteve, RA, LEED AP,
Following completion of the award process, the project will be assigned to Mr. Leo
Salguiero, Project Manager, for day-to-day responsibilities.

Background
As. part of the PTP Neighborhood Improvements initiative, PWWM continues to take

advantage of various contracting mechanisms such as the Miscellaneous Construction
Contracting process available under the MCC 7040 Program. Through this process, PWWM
forwards a Request for Price Quotation, by way of facsimile transmission, to a pool of pre-
gualified Community Small Business Enterprise (CSBE) contractors for the respective trade.
Additionally, all solicitations are available on-line through the Miami-Dade County portal
under the “Procurement Solicitations” link, The project's award evaluation is based upon the
bid submitted by the lowest responsive, responsible bidder for the project.

PWWM staff determined that the scope of work for this project qualified for a CSBE set-
aside (Levels |, I, and ). A Community Workforce Program Goal of ten (10) percent has
been established for this Project as several work locaticns fall within a Designated Target
Area. On February 27, 2014, PWWM forwarded RPQ No, 20130282, utilizing the MCC
7040 Plan - CICC 7040-0/07 Contract, to a list of. 127 pre-qualified firms. A total of two (2)
firms purchased contract documents and five (b) firms proffered a bid.

On April 2, 2014, RG Underground Engineering, Inc. proffered the lowest responsive and

responsible base bid of $828,187.40, two (2) percent above the County's cost estimate.
The second lowest bidder, E & M Equipment Corp., proffered a base bid of $908,749.50, 12
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percent a_bove the County's cost estimate, The third lowest bidder, Acre Engineering
Cc;pstr?ctzon, Ine., profiered a base bid of $914,386.50, 12 percent above the County's cost
estimate, : :

Based on the results of the solicitation, PWWM issued a recommendation for award on April
9, 2014 for RPQ No. 20130282 to RG Underground Engineering, Inc., with the stipulation
that approvai for this project must be obtained from the CITT and the BCC.

The work to be accomplished for this project consists of, but is not limited to, furnishing al}
supetvision, labor, required materials, tools and equipment required to provide construction
and installation of drainage structures, french drains, miscellaneous drainage improvements,
grading, sodding, and miscellaneous roadway restoration including construction of concrete
curb and gutters, and sidewalks in accordance with the plans.

O

Kina T. Hudak
Deputy Mayor




(Revised)

TO: Honorable Chairwoman Rebeca Sosa DATE: T July 1, 2014
and Members, Board of County Commissioners

Wgw\\%w L. ey ooy

FROM: R. A.Cuevas, Jr. " SUBJECT: Agenda Item No. 8(L)(7) .
County Attorney :

Please note any items checked.

“3-Day Rule” for committees applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required
Statement of fiscal impact required

Ordinance creating a new board requires detailed County Mayor’s
report for public hearing

No committee review

Applicable legislation requires more than a majority vote (i.e., 2/3’s s
3/5°s , URanimous ) to approve

Current information regarding funding source, index code and available
balance, and available capacity (if debt is contemplated) required



Approved Mavor Agenda [tem No. 8(L)(7)
Veto 7-1-14

Override

RESOLUTION NO.

RESOLUTION APPROVING A CONTRACT AWARD
RECOMMENDATION IN THE AMOUNT OF $935,069.89 TO RG
UNDERGROUND ENGINEERING, INC. FOR THE PEOPLE’S
TRANSPORTATION PLAN PROJECT ENTITLED DRAINAGE
IMPROVEMENT PROJECT — MULTIPLE SITES (PROJECT MCC
7040 PLAN - CICC 7040-0/07, REQUEST FOR PRICE QUOTATION
NO. 20130282y AND AUTHORIZING THE- USE OF CHARTER
COUNTY TRANSPORTATION SURTAX FUNDS AND GENERAL
OBLIGATION BOND FUNDS

WHEREAS, the County Mayor recommends to this Board to authorize additional
expenditure authority for the purchase of goods and services,

NOW, THEREFORE, BE IT RESOLVYED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves the
Contract Award Recommendation in the amount of $935,069.89 betwec_en RG Underground
Engineering, Inc. and Miami-Dade County for the People’s Transportation Plan Project Entitled
Drainage Improvement Project — Multiple Sites (Project MCC 7040 Plan — CICC 7040-0/07,
RPQ No. 20130282) in substantially the form attached heréto and made a part hereof; and

authorizing the use of Charter County Transportation Surtax Funds >>and General Obligation

Bond Funds.<<'

! Committee amendments are indicated as follows: Words stricken through and/or [[double
bracketed]] are deleted, words underscored and/or >>double arrowed<< are added.

O
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The foregoing resolution was offered by Commissioner
who moved its é.doption. The motion was seconded by Commissioner
and upon being put to a vote, the vote was as follows:

Rebeca Sosa, Chairwoman

Lynda Bell, Vice Chair
Bruno A. Barreiro Esteban L. Bovo, Jr.
Jose "Pepe” Diaz Audrey M. Edmonson
Sally A. Heyman Barbara J. Jordan
Jean Monestime Dennis C. Moss
Sen. Javier D. Souto Xavier L. Suarez

Juan C. Zapata
The Chairperson thereupon declared the resolution duly passed and adopted this 1% day
of July, 2014. This resolution shall become effective ten (10) days after the date of its adoption

unless vetoed by the Mayor, and if vetoed, shall become effective only upon an override by this

Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:

Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency.

g,

Hugo Benitez



Puhlic Works and Waste Management
111 NW 1% oStreet Suite 1410
T i lorida 33128-1970
FRE BNAR lami, Florida

QT 3@5- 75-2930 F 305-375-293%

G: 27 miamidade.gov

CDABE pr BN
April 11, 2014 "“E' f-:-UU.*', A

CERTIFIED MAIL No.
7013 1710 0002 0984 5327

FAGSIMILE; TELEPHONE No,
(305) 386-5241; (305) 386-6293

Mr. Ricardo Gonzalez
RG Underground Engineering, Inc.
6271 SW 139 Avenue
Miami, Florida 33183

Re:  Recommendation for Award - Revised
Request for Price Quotation (RPQ) No. 20130282 (MCC 7040 Plan - CICGC 7040-0/07)
People’s Transportation Plan Drainage improvement Project — Multiple Sites

Dear Mr. Gonzalez: ‘

This letter will serve as your notification that you have been recemmended for award for the
above referenced RPQ based on your Price Quotation submitted on Wednesday, April 2, 2014.
The total RPG amount is for nine hundred thirty-five thousand sixiy-nine dollars and eighty-nine
cents ($935,069.89), This includes a base contract amount of eight hundred twenty-eight
thousand one hundred elghty-seven dollars and forty cents ($828,187.40), a contingency
amount of eighty-two thousand eight hundred eighteen doliars and seveniy-four cents
($82,818.74), and dedicated allowances totaling twenty-four thousand sixty-three- dollars and
seventy-five cents ($24,063.75). The contract duration is established as 300-calendar days.
However, the recommendation of award is contingent upon the submission of the required items
listed below:

" 1. Performance and Payment Bond as required in Contract No. MCC 7040 Plan, Section
2.0 Special Conditions, Page 16, Article 211, PERFORMANCE AND PAYMENT
BOND. (The original attached documents must be used and three (3) sets must be
provided).

2. Letter from Bonding Agent granting Miami-Dade County authorization to date the
Performance Bond.

3. Copies of current insurance certificates.

4. Coples of required license(s).

5. Community Workforce Plan

The preceding documents are required as outlined within Contract MCG 7040 Plan and o be
submitted within 10 business days. Failure to submit the document(s) within the specified time,
or any extension granted, will result in the award being rescinded,



Page 2
Recomimandation for Award
RPG No, 20130282

Subsequent tfo the review ane approval of the aforementioned docunients, you are required to
obtain the required permits iy the time stipulated in the RPQ. Upon obtaining the permit(s), a
copy{s) must be submitted to the Project Manager pilor {o commencement of work, No work (s

to be performed without a permit unless the Project Manager issues a writfen directive fo
proceed without pefiiii(s).

This lefter will also serve as a reminder that all'work must be performed according to the scope
of work and contract’s ferms and conditions, all permits and inspactions and in accordance with
alf applicable Federal, State and {ocad laws, codes and regulations.

Adedltionally, this contract, along with any future cobtracts awarded to your fitm, have vety
similar completien scheduled and competing deadlines. Please be advised that your firm must
have the resources to ensure work proceeds without delay once the "Notica to Proecsed” is
issued. Lack of eguipment; personnel or additional contracts with similar completion schedules,
will not be reason for delay. '

Further, it shall be understood that since proceeds from the Charter County Transpoitation
System Sales Surtax fevied pursuant to Section 29.121 of the Gode of Miami-Dade County may
be used {o pay for all or soms part of the cost of this contract, no award of this contract shall be
effective and therehy give fise fo a contractual refationship with the County unless and until the
Citizens’ Indepandent Transportation Trust (CITT) and the County Commission have approved
the award of the contract, and such award becomes final (either by expiration of 10 days after
such award without velo by the Mayor, or by Comimilssion overrde of & veto),

Should you have any questions please contact me at (304) 375-2930.

Sincerely,

s"’_"‘f' ;
(A
Frank Aira, P.E., CFM
Division Chief, PWUWM

oy Antonic Colarelo, P.E., PWWM

Bassam Mouhayed, PWWM
RRene ldarraga, P.E., PWWM
Duane Kopp, P.E., PWWM
Alvara Castro, FWWHM
Alfredo Mufioz, P.E., PWWM
Elva Reyes, PYWWM
Marcla Martin, 1SD

- Ultimmo De Olivelra, 18D
Patrice Hill, 3BD
Tract Adams-Patlsh, SBD
Clerk of the Board
Project File
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Miami-Dade County Public Works and Waste Management Department

Contract Prices

Project Title: Drainage improvernent Project Muliiple Sites
Cohtractor:R G UNDERGROUND ENGINEERING, INC.

Project No: 20130282
Bid Date: 04/02/2014

: Fetimated Estimated
item Number Description unit | QU i price Total
102-74-1 BARRICADES ( TEMPORARY-TYPE 1, I, VP & DRUM). EADAY 11,150.0 $0.25 %2,787.50
102-74-2 BARRICADES (Temporary, Type Hl, 6% EA/DAY 6,000.9“ 50.44 $2,700.00
102-77 HIGH INTENSITY FLASHING LIGHTS (TEMPORARY, TYPE "BY) EAIDAY 300, $0.05 §15.0
102-91-1A PAVEMENT MARKING TEMPCRARY (Soild] (Any width) (Yellow or White} { Palnt) LF. 3,000.0 $0.80, %2400.0
102-69 VARIABLE MESSAGE SIGN {Temporary} EA/DAY 40.0 $28.00, $1,520.0
02-TBA ADVANCE WARNING ARROW PANEL EADAY 500, $10.00 $5,000.0
104-10-3 Sediment Barsler L.F. 100.0i $1.00 $100.00,
104-18 Inlet Protection System EA. 59.0i $25.00 $1,475.00
410-1-1B CLEARING AND GRUBBING L.8, ‘I.Oi $100.000 $100.0
120-8A RE-GRADE EXISTING SWALE (Where shown specliically on plans, or as direcled by the|  8.Y. 87. $3.00 $201.0

Engineer, outside the scope of dralnage rench restoration)
121-70-2 FLOWABLE FILL C.Y. 44.0 $100.00 §4,400.00
1256-8 BACKFILL EXISTING TRENCH WITH SELECT FILL CY. 5.0E $15.00 $75.00
327-7-01 MILLING EXISTING PAVEMENT- [( 1" Depth} (Up to 5,000 8.Y.}] SY. 14,446.0 $1.50  $21,860.00
331-72-10A- | ROADWAY PAVEMENT RESTORATION { Replace and maich existing base thickness} 3.Y, 3,285.0, $22.00 $72,270.00
HMA and asphalt course with 8" minimum, primed Limerock Basa and 1" thick of HMA, Asphalt

Work Category 3)
331.72-108- | INLET PAVEMENT (Inciudes 6" Limerock Base and 1° thick of HMA, Asphalt Worky  8.Y. 70.0 $24.0 $1,680.00
HMA Category 2) .
334-2-13-1 Hot Mix Asphali, Traffic C, SP-9.5 TON 8988.0 $412.00 $110,768.00
334-2-13-1A | Driveway Pavement-Asphait ERE 22.0 $30.00 $660.0j
350-1-1A Driveway Pavement-Concrete S.Y. £87.0 $45.00 $3,015.0
400-1-15 TLASS | CONCRETE [Miscellaneous) (Collars, pipe pligs,structure plugs et} (This item|  C.Y. 19.0, $0.10 $1.90;

is contingent upon fleld conditions and may be Increased decreased or eiiminated by the

Enginaer)] 1
426-1-1 SWALE INLEY TYPE D-3 {36"Dia. ) (Less than 10 fest deep ) EA, T.Oi $1,850.0 $12,.650.G0,
425-1-2A, SWALE INLET TYPE D-3 (36°X36" , less than 10 deep ) EA. 7.Di $2,015.0 $14,105.00,
425-1-35 CURBTNLETY TYPE P-5 (Any Dimension) (Max. 15° Daep) EA. 4.0i $3,640.00, $14,560.00
425-1-36 CURB INLET TYPE P-6 (Any Dimension) (Max, 15' Deep} EA. EXi: $3,700.0 "~ $33,300,00
425-1-802 SWALE TNLEY TYPE P-10M (Any dimension, maximum depth 15 EA. 5.0 $2.370.00,  $1 1,850.00i
425-1-907A POLLUTION RETARDANT BAFFLE (Any fype) {Any dimension} EA. 4.0 $140.D€}i $560.00
425.2-41 MANHOLE (Type P-7T, Any dimension, maximum 15' deep) EA. 27. $2,700.00  $72,900.00
A25-79 CORE AND TIE TO EXIST. DRAINAGE STRUCTURES. {Any pipe size hole opening EA. 13.0i $400,06 $5,200.00

Yincluding mortar seal)] {This item is contingent upon fisld conditiens and may be

increased, decreased or eliminated hy the englneer)
425-87 MCDIFY STRUGTURE- Cut to enlarge opening as needed in order 1o accomodate pipe EA, 8.0 $400.00 $2,400.0C

dus o uiility conflict(s), brick and mortar as neaded.
430-94-1-1 DESILT PIPE (0 TO 48%) ) L.F. 700.0) $3.00 $2,100.00,
430-85-2 Desilting Drainage Structure EA. 13.0 $250.00 $3,250.00,
430-171-115 | Plpe Culvert 15" Dlameter (Round) -L.F. 1,115.0 $40.00  $44,600.00
430-171-124 | Pipe Cuivert 24" Diamster {Round) L.F. 4850, $50.000  $24,750.0
443-70-4-2 French Drain {24 dlameter perforated pipe; rench depth 10 ft. BLS) LF. 3,205.0 $84.00 $269,220.00
44370-3-3 French Drain (18" diameter pipe, trench depth 15 t bis) L.F. 355,Di $B0.00} $2a,4oo.ooi

CBCCRP_PROJECT ITEM_FRICES T
04/11/2014 08:14 AM q Page 1 of 2




Miami-Dade County Public Works and Waste Man
Contract Prices

Project Title: Dralnage Improvement Project Multiple Sites
Gonfractor;R G UNDERGROUND ENGINEERING, INC.

agement Department

Project No: 20130282
Bid Date: 04/02/2014

Fstimated Estimated
[tem Number Description Unit Quantity Unit Price Total
520-1-10 CONCRETE CURB & GUTTER {Type F} (6" Curb, 18" Gutier) {Includes cost of] LF. 1,270, $18.00  $22,860.00
limerock base and subgrade)
520-1-15A CONCRETE VALLEY GUTTER (Variable width) (Including base preparation) t.F. 30.0 $22.00, $650.00;
522-1{1) CONCRETE SIDEWALK [4" THICK, 3,000 P,5.1. CONCRETE AT 28 DAYS (includes the  8.Y, 407.0 $40.00,  §16,280.00
cosl of pedestian ramps and sidewatk curbs)
5272 DETECTABLE WARNING ON WALKING SURFACE S.F. 100, $28.00; $2,800.00
575-2A SODDING-5t Augustine, or malch exisfing, includes wateting and malnienance. 3.Y. 1,7868.0 $3.00, $5,367.00
Contingent {fem based on field condillons, may be Increased, or decreased by ihe
engineer.
706-1-12 REFLEGTIVE PAVEMENT MARKERS (class B, mono or bi-directional, all solors) EA, 168.0 %500, $840.00,
741-6-1B1A SOLID TRAFFIC STRIPE (18"Yeliow Thermoplastic) LF. 200.0 §3.00 $600.00
711-11-121 THERMOPLASTIC {White) (Solid) (8") L.F. 1,750. $1.00 $1,750.00
711-11-423 THERMOPLASTIC (White} (Sofid) {12 LF. 4.5 $2.00 $148.00,
711-11-124 THERMOPLASTIC (White) {Solid) (18") L.F, 100.0 $3.00 $3060.00
711-11-141 THERMOPLASTIC {(White) (Skip) (8" L.F. 1,886, 2.0 $3,780.00,
711-11-170 THERMOPLASTIC (White) (Arrows) EA 2.0 $75.00, $000.00
711-11-224 THERMOPLASTIC (Yellow) (Solid) (6%) L.F. 1,760.0G $0.78  $1,320.00

ALLOWARNCE ACCOUNTS
(used as approved by the engineer pursuant fo the requirements of the Contract Documents)
fitste) CONTINGENGY FUND (10% OF SUBTOTAL AMOUNT) =T 1.0; $82B18.74  §82518.74
1619 MOBILIZATION W.0. 20 $500.00 51,000.00
102-10A OFF-DUTY LAW ENFORCEMENT OFFICER LS. 1.0 §6,00000 95,000.00
102-1M MAINTENANCE OF TRAFEIC {Including trafic cones, temporary signs, flag men, etc.}) | 1.8, 1.0 $18,563.75 $16,563.75
(Shall not excead 2% of Contraet Sub-lotal Amount) |
890 ALLOWANCE-PERMITS 8. 1 Di $6500.00 $5oo.no1
CSCCRP_PROJECT _ITEM_PRICES
04/11/2014 08:14 AM IO Page 2 of 2
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CLUS - Contracts List -~ 138 Uhursday, April 10, 2U14 - V:44:U7 AM Page | of 1
[ Find Coniracts With Search String ==> I |  Projects |
| GotoBottom |
| Exit |
INTERNAL SERVICE DEPARTMENT
W) CAPITAL IMPROVEMENTS INFORMATION SYSTEM
Thursday, April 10, 2014
All Contracts for FEIN 264747215
RG UNDERGROUND ENGINEERING INC
Estimated Last
Locafion / Completion Total Btatus % Compleie/
DST DPT Type Contract Name Caontractor Date Award Date Status *
10 PW 7380 20100532 ARRA Drainage Improvemenf Proj RG UNDERGRCUND 82712011 $441,557 942012 100% 1
ENGINEERING INC . Closed
42 PW 7040 20110003 Drafnage Improvement Project £ RG UNDERGROUND 3Maei2niz $270,810 B/28/2012 100% 7
ENGINEERING INC Complete
2 PW 7040 26110047 Drainage Improvement Project { RG UNDERGROUND 12/15/2041  $154,208 3/29/2012 100% /
ENGINEERING INC Closed
5 PW 7040 20110021 Strearsiand Gardens Drainage Im RG UNDERGROUND 120712014 $172,261 2015/2012 100% 7
ENGINEERING INC Closed
2 PW 7040 20410031 Drainage Improvement Project RG UNDERGROUND 101182011 $109,975 3/29/2012 100% 7
ENGINEERING ING Closer
& PW 7380 20110138 Coral Gables Waterway Stabiliz RG UNDERGROUND 12612012 $440,085 N/A (% f O
ENGINEERING INC Schedule
30 PW 7040 201121982 Drainage Improvement Project RG UNDERGROUND 12126/2012  $204,083 1/24/2043 100%/
ENGINEERING INC Compiete
7 PW 7040 20120063 Drainage improvement Project RG UNDERGROUND 112412013 $228,629 2/28/2013 1100% / On
: ENGINEERING INC Schedule
30 PW 7040 20120078 Drainage Improvement Project RG UNDERGROUND 8i21/2013 $547,422 1431/2014 100% /
] ENGINEERING INC Complete
30 PW 7040 20120135 Drainage improvement Project f RG UNDERGROUND 12172013 $399,123 1/31/2614 100% ]
ENGINEERING {NC Complete
30 PW 7040 20130013 Drainage Improvement Project M RG UNDERGROUND 10127/2013  $278,212 1/3112014 100% {
. ENGINEERING ENC ) Complote
30 PW 7040 20130282 Dralnage improvements Project RG UNDERGROUND = N/A §828,187 NiA (%1 0n
ENGINEERING INC Schedule
30 AV 7040 MDALRULU-0G2 MDAD CSBE/MCT 7040 Work Order- RG UNPERGROUND 8/B/2015 $150,000 8/27/2013 0%/ On
ENGINEERING INC Schedule
8 WS 7040 T1473 instaliatlon of B-inch ductile RG UNDERGROUND 181201z - $221,505 7/9/2012  100% [
. ENGINEERING INC Closed
7 WS 7040 Ti1521 Upgrade of Pump Stalion # 795 RG UNDERGROUND Bi4f2013 $485,779 2021/2014 106% /
ENGINEERING [NC Closed
12 WS 7040 115828 UPGRADE OF SEWAGE PUMP RG UNDERGROUND 8/20/2012 $204,332 3/7/2013  100%/
STATION ENGINEERING INC Closed
5 WS 7040 T1625 Instadiation of 12-inch Water RG UNDERGROUND 9/9/2012 $204,683 2/52013 100% 7
ENGINEERING INC Closed
11 WS 7040 T1660 Furnish &fnstaff 5 Access Manh RG UNDERGROUND 1202512012 $165,778 7/18/2043 100% ]
' ENGINEERING ING Closed
1 WS 7040 T17909 EMERGENCY SIPELIEN INSTALLATIO RG UNDERGROUND B/6/2013 - $121,547 10/2(2013 99% / Work
ENGINEERING INC Complele,
Pending
. Close-Out
8 WS 7040 T1798 Replacement Existing 24-Inch 8 RG UNDERGROUND 713/2014 $468,868 4/8/2014 60%/0n
) ENGINEERING iNC Scheduse
1 W8 7040 T1838 EMERGENCY INSTALLATION OF 84N RG UNDERGROUND 3/8/2014 $647,933 MIA 0% { Awalting
ENGINEERING ING Bidders
Totals: 24 $6,635,675
* Yeliow Stalus=inaciive Contract
MCC Status Vie\i\r | Exit ’ l PTOJeCtS I l Goto TOp l
Lo~
http:/fintra/ciis/rptListContracts.asp?Sel Type=FEIN& SelKey=264747215 4/10/2014
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Capital Improvements Information System
Confractor Evaluations Report

Gontragtor /
Archiiect Name  Date Rater

RG 7/61201%  Urbano Baz
UNDERGROUND

ENGINEERING

NG

RG 8M10/2011 Urbane Baz
UNDERGROUND

ENGINEERING

INC

RG 10/26/2011 Alberto Estevez
UNDERGROUND

ENGINEERING

ING

RG 12/8/2011 Urbano Baz
UNDERGROUND

ENGINEERING

NG

RG 3f28/2012 Urbano Baz
UNDERGROUND

ENGINEFRING

NG

RG 3120/2012 Urbano Baz
UNDERGRGOUND

ENGINEERING

INC

RG 372072012 Urbano Baz
UNDERGROUND

ENGINEERING

ING

RG 3/20/2012 Nelson Cespedes
UNDERGROUND

ENGINEERING

ING

RG 14/28/2012 Gary Clarke
UNDERGROUND

ENGINEERING

NG ‘

RG 12/44/2012 Pedro Vigil
UNDERGROUND

ENGINEERING

IN__O B

RG 111012013 Llcet lzquierdo
UNDERGROUND

ENGINEERING

NG

RG 2/28/2013 Carlos Cedeno
UNDERGROUND

ENGINEERING

ING

RG 53112013 Nelson Cespedes
UNDERGROUND

ENGINEERING

INC

RG 141742043 iden Edwards
UNBERGROUND

ENGINEERING

ING

RG 11/20/2043 Carlos Cedeno
UNDERGROUND

ENGINEERING

ING '

RG 1/31/2014 Carlos Cedeno
UNDERGROUNE

ENGINEERING

(3

hitp://intra/ciisfiptContractorEvaluation.asp?SelFEIN=264747215

~Pagelotl

Pericd Rate
Interim 23

Interim

i

Project a8
conclusion
of closeout

Completion 2.6
of
consiruction

Completion 3.4
of
consiruction

Project 3.5
conciuslion
or closeout

Project 3.7
cenclusion
or closeoud

Projact 25
conclusion
or closeout

Project 3.8
conclusion
or closequt

Project a8
conclislon
or closeout

Project .34
conclusion
or closeout

Completlon 39
of
construction

Project kXid
conclusion
or closeout

Completion 2.1
of

construction
Completion 3.7
of

consfruction
Completion 2.5

of
construction
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G A
- PW o 20120078 7040 RG 2M3i2014 Licet lzquierdo Completion 3.3
: UNDERGROUND of
ENGINEERING : . consiruction
NG

Evaluation Count: 17  Contractors: 1 Average Evaluafion: 3.2

| Exit

Y

http://intra/ciis/rptContractorEvaluation.asp?SelFEIN=264747215 4/10/2014
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Detail by Entity Name

Florida Profit Corporation
RG UNDERGROUND ENGINEERING, INC.
Filing Information

Document Number ~ P09000036208
FEIEIN Number 264747215
Date Filed ‘ 0412472009
State - FL

Status ACTIVE
Effective Date 04/2312009

Principal Address

G271 S\W. 139TH AVE.
MIAMI, F1. 33183

Changed: 05/14/2010
Mailing Address

6271 S.W. 139TH AVE.
MIAMI, FL 33183

Changed: 05/14/2010
Registered Agenf Name & Address

GONZALEZ, RICARDO
6271 SW 139 AVE
MIAMI, FL 33183

Officer/Director Detail
Name & Address

Title P

GONZALEZ, RICARDO
B271 SW 139 AVE
MIAMI, FL 33183

Title SECR
GONZALEZ, RICARDO

5271 SW 139 AVE
MIAMI, FL. 33183

o
| (S
http://search.sunbiz.org/Inquiry/CorporationSearciy vearchResultDetail/EntityName/domp-...  4/10/2014
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PECPLE'S TRANSPORTATION PLAN NESGHBORHOOD IMPROVEMENTS

PROJECT #: 6037700 '

DESCRIPTION:  Construct improvements including resurfacing, guardrall, sidewalk, traffic signals, dralnage, interseclions, naighborhood improvements,
lighl emitting diode street lights, and project administration
LOCATION:  Varlous Stes Dislrict Located: Countywide
Throughout Miami-Dade County Districl{s} Served: Countywide
REVENUE SCHEDULE: PRIOCR 201314 204445 201546 201617 201748 201849  FUTURE TOTAL
Paople's Transporiation Plan Bond 65,864 0,100 8,328 7,033 0 0 ¢ g 91,425
Program
TOTAL REVENUES: 55,964 9,100 9,328 7,033 0 0 0 0 31425
EXPENDITURE SCHEDULE! PRIOR 201314 201445 201546 201847 204718 201848  FUTURE TOTAL
Construction 65,964 9,100 9,328 7,033 0 0 ] & 97,425
TOTAL EXPENDITURES: 65,564 9,100 9,328 7,033 0 0 i} ¢ 91,425
DEBT SERVICE -~ NW 37 AVENUE BRIDGE PROJECT#: 6038251 @
DESCRIPTION:  Provide funding for annual debt service payments; financing prosesds were ised fo conslruct NW 97 Ave Bridge crossing SR 838
LOCATION:  NW 97 Ave over SR 836 District Localed: 10,12
Unincorporated Miami-Dada Gounty Disirict{s) Served: 10, 12
REVENUE SCHEDULE: PRICR 204344 201415 2045416 204617 201718 201813  FUTURE TOTAL
Road Impaci Fess - 1,433 6,140 0 0 0 0 0 0 7,553
TOTAL REVENUES: 1,433 6,120 0 0 0 0 0 0 7,553
EXPENDITURE SCHEDULE: PRIOR 201314 201445 201546 204817 201748 201819  FUTURE TOTAL
Debt Senvice 1,433 8,120 0 0 0 0 0 0 7,553
TOTAL EXPENDITURES: 1433 8,120 & 0 H 9 U 0 1,553
BRIDGE REPAIR AND PAINTING PROJECT # 605021 =
DESCRIPTION;  Repalr and paint Counfy maintained bridges .
LOCATION:  Various Siles District Located: Countywide
‘Throughout Miami-Dade County Disticl(s) Senved: Counlywide
REVENUE SCHEDULE: PRIOR 201314 201445 20156 201847 201718 201819  FUTURE TOTAL
Secondary Gas Tax 500 500 500 500 500 500 i 0 3,000
TOTAL REVENUES: 500 500 500 . 500 508 500 0 ¢ 3,000
EXPENDITURE SCHEDULE: PRIOR 201314 201415 201546 2016447 201748 201819 FUTURE TOTAL
Construction 500 500 500 500 500 500 i} 0 3,000
TOTAL EXPENDITURES: 500 500 500 500 500 506 0 0 3,000
102
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LOCAL DRAINAGE IMPROVEMENTS PROJECT #: 602880 A-)
DESCRIPTION:  Construci stormwaler drainage improvements in various locafions across the County
LOCATION:  Varous Slies Gistrict Localed: Uninsorporated Municipal Service Area
Throughout Miami-Dade County Districl{s) Served: Unincorporated Municipal Service Area
REVENUE SCHEDULE: PRIOR 201314 201445 2015-18 201647 2017-18 201843  FUTURE TOTAL
BBC GOB Fhancing 1,696 2,467 2,048 1,000 658 0 0 ¢ 7868
BBC GO8 Series 2005A 774 I G 0 0 0 0 0 774
BBC GOB Serdes 26088 1,030 0 0 0 0 0 ¢ 0 1,030
BBC GOB Seares 2608B-1 1,696 0 0 0 0 0 0 0 1,536
BBC GOB Series 2611A 174 0 0 {0 0 ] 0 0 174
TOTAL REVENUES: 5,369 2,467 2,048 1,000 658 0 0 0 11542
EXPENDITURE SCHEDULE: PRIOR 201344 201415 201518 201647 2097-18 2018-19  FUTURE TOTAL
Planning and Design 1,344 38 200 100 0 0 ] 1,682
Consfruction 4,025 2475 1,848 400 658 ] 0 ! §,860
TOTAL EXPENDITLRES: 5369 2467 2,048 1,000 658 0 0 o 11542
DRAINAGE IMPROVEMENTS CARIBREAN BOULEVARD AT THE C-1N CANAL CROSSING _PROJECT# 602900 p)
DESCRIFTION:  Construct drainage Improvemenis
LOCATION:  Carithean Bivd belween HEFT and Anchor Ré District Located; 8,8
Unincorporated Miami-Dade County Digtrict(s) Served: 8,9
REVENUE SCHEDULE: PRIOR 201314 201415 201646 201617 217418 201813 FUTURE TOTAL
Stormwater Utility 532 104 2,392 0 ¢ 0 4 0 3025
TOTAL REVENUES: 532 109 2,392 0 4 0 [ ] 3425
EXPENDITURE SCHEDULE: PRIOR 201344 2094415 201518 201897 2617-18 201815 FUTURE TOTAL
Planning and Design 273 101 12 0 0 ¢ i ] 0 386
Construction 258 0 2,380 9 0 & 0 v 2,639
TOTAL EXPENDITURES: 532 101 2,392 0 0 0 6 & 3625
{MPROVEMENTS ON OLD CUTLER ROAD FROM SW 87 AVENUE TO SW 97 AVENUE PROJECT# 803050 -

DESGRIPTION:  Resurface 1.25 miles of roadway, enhance bikepath, install localized storm dralnage, install pavement markings as well as various
Intersection improvements, and construct fwo traffic calming clrcles

LOCATION:  SW87 Ave o SW 97 Ave on Ofd Culter Rd District Located: 8

Guiller Bay Districl(s) Sexved: 8
REVENUE SCHEDULE: PRIOR 201344 201445 201516 201647 201748 201819  FUTURE TOTAL
Peopla's Transporiation Plan Bond 8427 1458 O 0 0 0 ¢ 0 7,385

Program
TOTAL REVENUES: 6,427 1,458 0 0 ] i 0 0 7,585
EXPENDITURE SCHEDULE: PRIOR 201344 201415 201516 201847 201748 201849  FUTURE TOTAL
Pianning and Design 450 [ 0 0 0 0 0 0 450
Construction 5877 1,458 0 0 0 4 0 0 7435
TOTAL EXPENDITURES: 8427 1,458 0 0 0 ] 0 0 7,585
55
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CONTRACT FUNDING SOURCES Priday, Aprik L1, 2014 - 872501 AM Page lofl
Public Works and Waste MIAVI-DADE COUNTY, FLORIDA
Management > REQUEST FOR PRICE QUOTATION (RPQ)
Contracts & Specifications Section = Contract No: MCC 7040 Plan - CICC 7048-0/07
111 NW 1st Street, Suite 1410 RPQ No: 20130282
Miami, FL. 33128
Estimated Amount: $814,303.60 Award Amount: $935,0589.89
CURRENT CONTRACT 26130282 FUNDING SOURCE:
‘ ’ 20130282 Actual
Project Site  Funding Estimated Award index
Action No No Source Amount Amount Code
None - 6037700 #75640 People's Transportation Plan Bond $516,105.00 $592,647.02 CPEPTP713DRN
Program :
Nore - 602880 #77511 GOB SERIESI $262,206.00 $301,093.00 CPIOIPEYS 11
None - 6037700 #75640 People's Transportation Plan Bond $35,982.00 $41,329.87 CPEPTP70SDRN
Program
Contract Totals: $814,303.00 $935,065.89
-ADDITIONAL FUNDING SOURCE:
= Project Site S0URCE
ACTION No No FUNDING SOURCE - Index Code Total { Allocated Amount
None - 6037700 #75640 Charter County Transit $0 / $526.320 0
System Surtax ‘
None - 6037700 #75640 People's Transportation . $91,425,000 / 0
Plan Bond Program $4.035,974
Nona - 602880 #77511 GOB SERIES I - 30/ 8262206 ¢
Nonme - 60288C #77511 GOB SERIESJ $0/7 N/A 0
ACTION FUNDING SOURCE Amount index Code
None : Select New Funding.. : 0
it
http://intra/ciisAmContractFundingSource.asp?SefEDIndex=0& SelDOCType=MCCAW...  4/11/2014
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. Public Works and Waste MIAMI-DADE COUNTY, FLORIDA

Management REQUEST FOR PRICE QUOTATICN (RPQ)
Cont_racts & Specifications Contract No: MCC 7040 Plan - CICC 7040-0/07
Section RPQNo: 20130282

111 NW 1st Street, Suite 1410
Miami, FL 33128

This RPQ is issued under the terms and conditions of the MCC 7040 Plan.

Date Issued: 2/27/2014 Bid Date Due: 4/2/2014 Time Due: 02:00 PM
Bid shall be Submitted Via: Sealed Envelope  fo:

Name:  Clerk of the Board Office EMail:

Address: 111 NW 1st Street, 17th floor, Miami FL. 33128 Fax:

RPQ Added: 2/19/2014 User Bidder Request: 2/21/2014 Bond Adm./JOMB Approval: 2/24/2014 Bidders Added:
2i25i2014

Project Number: 20130282 Estimated Valus: $814,303.00 CSBE Level: CSBE Level 3
{excluding contingencies and dedicatad aliowances)

Project Name: Dralnage improvements Project Multiple Sites Emergency: N

Project Location:  See the site |ocalions on the comments below. ESP: N  UAP: Y

SITE # LOGATION 1 DIST ESTIMATE  1-8-R

#7751 SW 103RD CT & SW 146TH TER g $262,206.00 £55-20-40

#75640 Countywide Neighborhood Improvements 30 $552.097.00 0-0-0
Total: $814,303.00

Department Contact: Carlos Londono Phone No: 305-375-2830 Fax No: 305-375-2031

Project Manager: Eiva Reyes Phone No: 305-375-2930 Fax No: 305-375-2031

Document Pickup: Contact: Contracts & Specifications Section Phone: 305-375-2830 Date: 2/27/2014
Document Pickup: Location: 11 NW 1st Street, Suite 1410, Miami, FL. 33128 . :

YiN: Mandatory: Date: Time: Location:
PreBid Meeting: Y N 3M13/2014  10:00 AM 111 NW 1st Street, 14th fioor front conference room
Site Weeting: N N
Type of Contract: Single Trade Method of Award: Lowest Responsible Bidder
Performance/Payment Bond Required; ¥ Bid Bond Required: Y_ Insurance Reqguired: Y
Addition Insurance Required: Y Addition Insurance Amount: $1,000,000.00
Comm Dist: Various : Davis Bacon: N AIPP: N $0.00
Prevailing Wage Rate Requirements; Heavy Construction S5BD Subcontract Forms Required: N
CSBE Reguirementis: ¥ 100,00% Trade Set-a-side: N
DBE Requiremenis: N 0,00% DBE Subcontract Forms Required: N
CWP Requirements: Y. 10.00%
SBD Dates: Recelved: SOl bate: Compliance: N_ Memo Date:
Type: Trade: Count: Work%: Biﬁggrs
Primary General Engineering 999
Primary Paving 999 0%
Primary_ Pipe Lines 899 0% Y

(9

http://intra/ciis/ﬁmMCCDeptPRINT.asp‘?act":RPQ&’SeIRPQNcFZO130282&SelType:Long 4/10/2014
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 Primasy  Pipelines Engineering Confractor 928 0% Y
Primary. General Building Contractor 908 0% Y
Primary_ Underaround Utility / Excavation 899 0%, Y
Anticipated Start Date: 7/21/2014 Calendar Days for Project Completion: 300
Liguidated Damages / $$ Perday: Y  $1.532.00 Method of Payment: Scheduled Monthly Payments
CAPITAL BUDGET PROJECT # - DESCRIPTION MCC ESTIVIATE
£802880- LOCAL DRAINAGE IMPROVEMENTS $262,206,.00
Book Page:55  Funding Year: 2013-14
8037700- PECPLE'S TRANSPORTATION PLAN NEIGHBORHOOD IMPROVEMENTS $552,097.00
Book Page:104 Funding Year: 2013-14
CAPITAL BUDGET PROJECTS TOTAL: $814,303.00
FUNDING SOURCES:
SOURCE PROJECT NUM SITE # MCC ESTIMATE
People's Transportation Plan Bond Program 6037700 #75640 $35,992.00
GOB SERIES 802880 #7511 $262,206.00
People's Transportation Plan Bond Program 8037700 #75640 $516,105,00
TOTAL REVENUE: $814,303.00
Awarded To: RG UNDERGROUND ENGINEERING INC CSBE Exp Date: Paid Am#: $0,00
Collusion Affidavit Received: Y Date Collusion Affidavit Received: 4/2/2014
Date Dept Awarded: 4/7/2014 Date Award Letter; 4/9/2014 PO Approval Date:
Base Amt: $828,187.40 Cont Amt: $82,818.74 Ded Amt: $24 063.75 Award Ami: $935,069.89
Insurance: ISD Reviewed: N Date Approved: GL Ins Exp Dt: 8/25/2014
Bid Bond: Risk Approved: N Date Approved: AL Ins Exp Dt; 8/25/2014
P & P Bond: Risk Approved: N Date Approved: WC Ins Exp Dt: 8/25/2014

Scope of Work: (Contractor must obtain and submit all permits prior to performing any work.)

Work under this Confract includes furnishing of all supervision, labor, matetials, tocls, equipment and performing all
operations required to construct the Work in accordance with the Contract Documents,

Work includes but is not limited to the construction and ihstaiiation of drainage structures, french drains, miscellansous
dralnage improvements, grading, sodding, and miscellaneous roadway restoration including construction of concrete curb
and gutters, and sidewalks where needed in accordance with the construction plans and specifications provided.

Design Drawings Included: Y Shop Drawings Included: N Specifications Included: Y
Project Qualifier: Frank Alra Phone No: 305-375-2938 EMail: AlraF@miamidade.gov
Comments:

In accordance with Miami-Dade County Implementing Order 3-9, Accounts Recelvable Adjustments, if money is owed by
the Contractor to the County, whether under this Contract or for any other purpose, the County reserves the right to retain
such amount from payment due by County to the Contractor under this Contract. Such retained amount shall be applied
to the amount owed by the Contracfor to the Gounty. The Confractor shall have no further claim to such retained amounts
which shall be deemed full accord and satisfaction of the amount due by the County to the Contractor for the applicable
payment due herein.

“Pyrsuant fo Mlami-Dade County Budget Ordinance No. 13-103 this Conlfract Is subject to a user access fee under the
County's User Access Program (UAP) in the amount of two percenf (2%). All construction services provided under this
contract are subject to the 2% UAP. This fee applies to all Contract usage whether by County Departments or by any
other governmental, quasi-governmental or not-for-profit entity. From every payment made fo the Confraclor under this
contract (including the payment of refainage), the County will deduct the two percent (2%) UAP fee provided in the

20
http:/fintra/ciis/frmMCCDeptPRINT . asp?act=RPF&SelRPQNo=20130282&Sel Type=Long  4/10/2014
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ordinance and the Contractor will accept such reduced amount as full compensation for any and all defiverables under the
- goniract, The County shall refain the 2% UAP for use by the County lo help defray the cost of ifs procurement program.
Contractor participation in this pay request reduction portion of the UAP is mandatory.”

“Pursuant fo Ordinance 13-1 03, If the base bid is above $500,000, the UAP will be applicable.”

COMMUNITY WORKFORCE PROGRAM

Prior to entering into a contract and according to the Miami-Dade County Code §2-1701 and amended by Ordinance 13-
66, the successful bidder on a construction contract subject to @ Community Workforce Program (CWFP) goal, must submit
fo Small Business Development (SBD) through the contracting officer a workforce plan cutlining how the CWP goal will
bs met Additional information is available at the County’s website at hifp/www.miamidade.gov/business/coniract
requirements.asp#o

Confractor must submif a Workforce Plan to the Miami-Dade County Internal Services Deparfment, Small Business
Development Division within fifteen (15) days of notification of award of the contract. The County will nol enter into the
contract until it receives the confractor's Workforce Plan and deems the Plan acceptable. The Workforce Flan forms may
be obtained on the Counly’s website at fitto/fwww. miamidade. qov/business/coniract-roquirerments. aspio.

LOCATION OF WORK:

A.The location of work to be performed under the terms of this Coniract shall be as follows:

1, SW 103rd Court from SVV 148th Terrace to SW 149th Streel.

2 NW 82nd Avenue from NW 188th Terrace to NW 182nd Street and NV 82nd Avenue from NW 188th Terrace to NW
192nd Street, (Addition 1) .

3, NV 87th Avenue from NV 189th Street to NW 197th Terrace.

B.The exact location and limits of construction are as shown on the Plans accompanying these Contract Documents.

LICENSE REQUIREMENTS:
At the time of Bid and pursuant to the requirements of Section 10-3 of the Code of Miami-Dade County, Florida and these
Solicitation and Coniract Documents, the Bidder must hold a valid, current, and active:

Certificate of Competency from the County's Construction Trades Qualifying Board as a General Engineering Contractor
or as a Specialty Engineering Confractor, commensurate to the requirements of the Scope of Work, in one or more
engineering crafts to include plpefine engineering contractor, or paving engineering confractor. The specialty contractor
shall subconfract with a gualified contractor any work which is incidental to the specialty but s specified in the
aforementioned Code as being the work of other than that of the Engineering Specialiy for which certified; or

Certification, as a general contractor or as a underground utifity and excavation contractor, provided by the State of
Florida Construction Industry Licensing Board, pursuant to the provisions of Secticn 489,115 of the Florida Statutes.

EXFERIENCE:
Contractor must be able to provide proof of having a minimum of 3 years performing similar projects in the Public Right of
Way.

INDEMNIFICATION AND INSURANCE REQUIREMENTS .

The Contractor shall furnish to Public Works and Waste Management Department, 111 NW 1 Streef, Miami Florida
33128, Ceriificate(s) of Insurance which indicate that insurance coverage has been oblalned which meets the
requirements as outlined below:

- Worker's Compensation Insurance for all employees of the Contractor as required by Florida Statute 440,

- Commerclal General Liability Insurance on a comprehensive basis, including Explosion, Colfapse and Underground
Liability coverage in an amount not less than $1,000,000 combined single limit per ocourrence for bodily injury and
property damage. Miami-Dade County must be shown as an additional insured with respect to this coverage.

- Automobile Liabllity Insurance covering all owned, non-owned and hired vehicles used in connection with the work, in an
amount not less than $1,000,000 combined single limit per occurrence for bodily injury and property damage.

BID DOCUMENTS:

Bidding documents may be purchased from the Miami-Dade County Department of Public Works and Waste
Management, Contracts and Specifications Section, 111 NW 1st Street, 14th Floor, Miami, Florida 33128 for a non-
refundable fee of Fifty Dollars ($50.00) per sach complete set of documents. Payment shall be in the form of a company
check, cashiet’s check, or money order payable to the “Miami-Dade County, Public Works and Waste Management
Depariment.”

ADDENDUMS - RFI"S

2|
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The Public Works and Waste Management Depariment has made changes with regard to how addendums and requests
* for information {RF{} will be sent {o document holders. Be advised that all Addendums, RFI's, and the document holders
list (bidder's list) are now avallable fo view online at the following web address:

http:fiwww.miamidade.gov/DP Mww/SolicitationList.aspx

Therefore, during the advertisement pericd, the Deparfment will hot be sending these documents via certified mall. All
document holders must provide a dedicated fax number available at ail hours, The Depariment will only be sending
addendums and RFI's by fax and posting online at the aforementloned link. The bidders list will be updated every Friday
during the advertisement phase of the contract. Please be aware that acknowledgment of receipt of all addendums and

RFI's remain a requirement when submifting bids.

VENDOR REGISTRATION:
Due to the new Vendor Registration procedures of the Internal Service Department, Procurement Management Division,
updated definitions along with the “Affirmation of Vendor Affidaviis” has heenh added to the Bid Submittal Package. The
successful bidder must ba registered under this new procedure prior to award,

PRE BID - BID SUBMITTAL DUE DATE:
Pre-Bid Conference fime and location: Thursday, March 13, 2014, 10:00 AM., at 111 NW 1st Sireet, 14th Floor front
Conference Room.

Bid Due Date, Opening Time & Location: .
Bid Submittal Time and Location: Wednesday, April 2, 2014, 2:00 P.M. at 111 NW 1 Street, 17th Floor, Clerk of the Board

Office.
Bid Opening immediately after Bid Submittal in the 18 Floor,
Contractor - Bid Information (Bids added 2/25/2014)
. Ll
SBD ||Base Bid Ex
Type |IConfractor Name Trade Bld jiOK Bld Amount jAward j[Type Da?e
7040 General N $0.00 N 973012014
A & A FONTE INC Engineering . Pri
General Building N $0.00 N 211204
7040 A GREEN WORLD CONSTRUCTION CO ING Gontractor 0. Pri 813112014
040 General Buitding N $0.00 N . e/31/2014
AAP CONSTRUGTION GROUP CORP Contractor : Pri !
' General Bullding I ;
7040 |iAaron Construction Group, Inc, Gontractor N $0.00 N Pri B/31/2014
General Building
7040 ||Aarya Construction & Design, Ing. Contractor N $0.00 N Prl 8/31/2014
40 General Building N $0.00 N 813112014
70 ABC CONSTRUCTION INC. Contractor .0 Pri 0
General Building
7040 |ABO ENGINEERING CONTRACTORS CORP Contractor N $0.00 N P 8f31/2012
General Building
7040 ||Ace Construction & Design Services LLC Contractor N $0.00 N P 8/31/2010
General Buiiding
7040 {|ACME ORGANIZATION INC Contrastor N $06.00 N Pri 8/31/2014
7040 ”Acre Engineering and Construction, Inc. HPaving \f $914,386.50 [|M Pri [9'3012015
7040 General N $0.00 N 9/30/2015
ACT SERVICES INC Engineering f Pyl
General Building
7040 HAJil Construction Inc. contractor N $0.60 N Bri 81312014
General Building
7040 {Alexander Air & Heating Inc, Contractor N $0.00 N Pri 8/34/2012
704 All Dade General Waterproofing, Ine. DBA AH Generat Bullding N $0.00 N . —
0 |loade Generat Contractor ' Pri
! | I Sl I | 1
hitp:/fintra/ciis/frmMCCDeptPRINT.asp?act=RP(J&SelRPQN0=20130282&Sel Type=Long  4/10/2014
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>

>

General Building
7040 HALLIED CONTRACTORS ING Contractor N $0.00 N Pl /3142014
General Bullding
7048  [[American Empire Builders, inc, Contractor N $0.00 N Pri 8/31/2010
General Building
7040 |iAndale Group, LLC Contractor N $0.00 N bri Bi31/2612
General Building
7040 liArlsen Gonstruction fac Contractor N $0.00 N Pri 8/31/2012
7040 ||Atlas Concrete & Pavement, Inc. “Paving JlN $6.00 N Pri 5/30/2013
General Bullding
7040 [IAVATAR INC GContractor N $0.00 N Pri 8/31/2012
General Building ]
7040 IBARAKEL ASSOGCIATES ING Contractor N $0.00 N Pri B/3112012
Gereral Bullding
7040 {lBazanj Construction Corporatlen Contractor N $0.00 N Pri 813172014
BCM CONSTRUGTION & RENOVATION General Building N $0.00 N /2014
7040l ONTRACTORS LLC Contractor ' Pri
7040 } Berlo Industry, inc. Paving N $0.00 IN Pri 8/30/2013 ]
|7040 { BIG O ENGINEERING INC Paving HN H T|$0.oo lN ”Pri | 5/30/2016 |
Underground
7040 181 ALOCK PLUMBING AND ENGINEERING LLC Utility J Excavation N $0.00 N Pri 813172014
General Bullding
7048 |[B-Line Construction, Inc Contracter N $0.00 N Pri 9/30/2014
General Building
7040 {[Biue Home Builders Corp. Contractor N $0.00 N Pri 8/31/2014
General Building '
7040 ||BOFAM CONSTRUCTION COMPANY INC Contractor N $0.00 N Pri B/31/2014
Ganeral Bullding
7040 lBOSS INTERIOR CONTRAGTORS INC Contractor N $0.00 N Pri lsf31i2014
General Building
7040 RUILDEXZ CORP Contractor N $0.00 N J Bri 813172014
General Building
7040 |{BUILDING 8 REMODELING INC Contractor N $0.06 N Pri 813172014
General Building
7040 |[C & | Construction and Deslgn, Inc. Contractor N $0.00 N Pri 8/31/2014
General Building L
7040 HC L ELIAS CONSTRUGTION INC Contractor N $0.00 N Pri 8/31/2014
General Building
7040 | ICALDERIN GROUP CORP Contractor N . {|50.00 N eri 8/31/2014
Underground
7040 CANYON CONSTRUCTION INC Utility ! Excavation N $0.00 N Pri 8/31/2014
General Building
7040 1ICAC CONSTRUCTION & DEVELOPMENT LLC |l permctor N $0.00 N Pri Bf31/2012
Underground r
7040 iCARIBE UTILITIES OF FLORIDA INC Utility / Excavation N $0.00 N Pri 5/31/2014
- General Building
7040  {|carivon Construction Company contractor N $0.00 N P 12/31/2010
General Bullding .
7040 ||CasHle USA Corporation Contractor N $0.00 N PH 8/31/2012
General Building
7040 HCelomar Construction Group Corp Contractor N $0.00 N Pri 8/31/2014
General Bullding .
7040 JICES Consultants, Inc. Contractor N $0.00 N Pri 83112010
i 1 If i il H 1] 1
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General Bullding '
.||7940  |lcity & Environs Group, Inc, Contractor N 000 N P 8/31/2012
General Building '
7040 ICITYWORKS CONSTRUGTION LLG GContractor N $0.00 N Pl 8/31/2014
' General i
7040 licomtech Engineering, inc. Englneering N $0.00 N Pri 9130/2015
General Building
7040 ||CONCRETE WORKS & PAVERS LLC Gontractor N $0.00 N pri B8/31/2012
General Building
7040  |ICONSTRUCTORS CONSCRTIUM ING Contractor N $0.00 N Pri 8/3112012
General Building
7040  |icontex Construction Company, Inc, Contractor N $0.00 N Bri B/31/2040
Underground
7040 |lconwell & Associates Consuiting Company Utility [ Excavation N $0.00 N Pri 8/31/2012
. General Bullding
7040  |[CORELAND CONSTRUCTION CORP Contractor N $0.00 N Pri 8/31/2012
General Building
7040 HCOUNTRYWIDE DEVELOPMENT GROUP ING Contractor N $0.00 N Pri 813112014
General Building
7040 ||Create Construction, Ine. Conractor N $0.00 N i si3t12042
General Building
7040 1D & J ROOFING & CONSTRUCTION INC Contractor N $0,00 N Py 8/3t/2014
General Building
7040 LD CATASUS INC Contractor N $0.00 N pri Bi31/2014
General Building
7040 {|D2 Construction, Inc, Confractor N $0.90 N Pri 813112012
Generai Building
7040 [ DENSON CONSTRUGTION INC Contractor N $0.00 N Pri 8ia12012
General Bullding
7040 |lDLF SERVIGES LLC Contractor N $0.00 [ Pri B/34/2014
General Building
7040 [IDODEG, INC. Contractor N {so.oo N P B/31/2014
General Bullding
7040 |\Dome Enterprises, Ine, Cantractor N : . j|$0.00 N Pri.  |[8f3t/2014
General Building
7940 iDominion Builders, ELC Contractor N $0.00 N Pri 813112012
General Building
7040 {[Done Wright A/C and Electric Service Inc, Contractor N $0.00 N Prl 8/31/2012
TG;H) DUNOL CONSTRUCTION MANAGEMENT DCM General Buillding N $0.00 N . or312014
LL.C DBEA DUNOL ENGINEERING CORP Contractor : Pri
General Building
7040 [|Dynamic Construction Group, Inc. Contractor N $0.00 N Pri 8/34/2010
General Building
7040 |lE & F Bullders Corp. Contractor N $0.00 N Pri 8/31/2010
Underground
7040 |IE 8 M EQUIPMENT CORP Utility / Excavation $908,749.60  |iN P 8/31/2014
General Bullding
7040 ||E C & C CONSTRUGTION GROUP INC Contractor N $0.00 N Pri 813112014
7040 ! E. L, C. 1. Construction Group, Inc. JPavlng j N H$0.00 N Pri 9/30/2013
7040 ELTEC CONSTRUCTION & INVESTMENT General Bullding N $0.00 N 63112012
1IGUIDATION GROUP INC Contractor ‘ Prl
. General Building
7040 EPIC CONSULTANTS INC Contractor $0.00 N Pri 8/34/2014
l I ] General Building ] i n i

24
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||ros0 !EPDCA CORP l Contractor J]N i ”$ﬂ-00 ”N nPrl | B/31/2014 J
Geneyal Building
7040  |lEvankoff LLC Contractor N $0.00 N Pri 8/21/2044
General Bullding
7040 [iF & F Englaeering Contractor Inc. Contractor N $0.00 N Pri 813112010
General Building
7040 {{F X P Corp. Contractor N $0,00 N Pri B/31/2014
G | Buildi
7040 enera " N $0.00 N Pri 8/31/2014
FLEITES CONSTRUGTION GROUP INC Contractor T
‘ General Bullding
7040 } Florida Building & Supply Ine, Confractor N $0.00 N Pri 8/31/2014
General Building
7040  iiFlorida Construction & Engineering Inc. Contractor N $0.00 N Pri 8/31/2014
Pipelines
7040 |[FI ORIDA PIPELINE COMPANY Engineering N $0.00 N Pri 0/30/2013
: Contractor
Underground
7048 [EOSTER CONSTRUCTION GROUR INC Ubifity / Excavation N $0.00 N Pri 8131/2014
G I Buildi
7040 eneral Bullding - \ly $0.00 N P |l8/3172014
G FOUR GROUP INC Contractor
General Building
7040 |[G,1,P. Construction Management Ing. Contractor N $0.00 N Pri 813112014
Buildi
7040 [ General Building N $0.00 N Prl 8i31/2012
G7 HOLDINGS INC DBA GARBAGEMAN COM ¢ ontractor r
General Buliding
7049 ||Gallardo Construction, Inc. Contractor N ]$0-00 N Pri 873112014
|7040 ”GARBAL CONSTRUCTION CORP Paving N H H$U-00 l N [Pri J|9130/2013
General Building
7040 (|GG Construction and Consulting Services LLE || o iractor N $0.00 N Pri 8/31/2092
G BulldIn :
7040 eneral 9 in $0.00 N pri lsrstrzo14
GECKO GROUP INC Contractor ¥
General Buliding
7040 |{GEMA Construction inc, Contragtor N $0.00 N Pri 8/31/2012
G Buildi
7040 ; eneral Bullding $0.00 N b |lemtrzote
General Property Gonstruction Co. Contractor i
General Butlding
7040 ||GILPIN CONSTRUCTION ING Contractor N $0.00 N Pri 813112814
GPE ENGINEERING AND GENERAL
7040 CONTRACTOR CORP DBA GONZALEZ Paving N £0.00 N Pri 93012013
PAVEMENT EQUIPMENTS INC
General Bulidin
7040 . enera 9 In $0.00 N P |[Bi3tiz010
Green Label Construction, Inc. Contractor
BROO E] cDB G 1 Buildi
040 GREENBROOK AT KENDALL IN A eneral Bullding N $0.00 N ori —
GREENBROOK POOLS Confractor :
- General Bullding
7040  [[GROUP H INC Contractor N $0.00 ”N 2ri 813142012
General Building
704C  {|GURRI MATUTE CONSTRUCTION COMPANY "Contr actor N $0.00 N Pri 8/31/2612
7040 H.G. Gonstruction, Development and Investment, VGenera! Building N $0.00 N o Ipp—
inc, Contractor
General Buiiding :
7040 ||Haber & Sons Plumbing Inc Contractor N $0.00 N Pri 8/31/2014
’ G 1 Busdldi
7040 eneral BUllding N $0.00 N Pri 8/31/2012
HART CONSTRUCTION MANAGEMENT INC Contractor
il I ] i L Il # Il !




ULEN ~ i]BQUBD L UK PELUCE UV A LI (KO DAUN L LHUESUAY, AP LY, LULT ¥ ) LAt o UL La

2

http://intra/ciis/frmMCCDeptPRINT asp?aci=Rr@zsel RPON0o=20130282&Sel Type=Long  4/10/2014

iT040  EHARTEC GROUP INC gzzte:::ti:i[ding N $0,00 N Pri 873412012
7040 HCD DEVELOPERS LLC gz:zl:i:):iildlng N $0.00 N Pri 8/3172014
7040 {|Hi-Tech Concrete, Inc. Paving N $0.00 N P 9/30/2013
7040 HICE TEAM CORPORATION gz:::::ti:“ding N $0.00 N Pri 8/31/2014
7040 | INFRAMASTER G C CORP E:gfn r:;ring N £0.00 N P 9/30/2015
7040  [|lJ DUKE CONSTRUCTION LLC E:;r:c‘z':ﬂdmg N $0.00 N Pri 8/34/2010
7040 LLR.T. Construction Co. gz::::tifildlng N $0,00 N Pri 8/31/2014
7040  HIABCO LLC gz:f:::udmg N $0.00 N e 8/31/2012
o el svaecll T I R S T
7040 |[3CC ENTERPRISES LA.BOR NG g;::::ti:i[dlng M $0.00 N Prl 813112014
7040 [|JCI INTERNATIONAL, INC. gi:f::i:“ding N $0,00 N Pri 8/31/2014
7040 1 1CM Developrent Group, Tnc. S‘;ﬁ;’:‘ltzfndmg N $0.00 N b ||Bratizot
7040 ||JG2 BUILDERS LLC gi::::z:ﬂdmg N $0.00 N Pri 8/31/2012
7040  ||Jorrin Construction Management Company g::zr::ti:i!ding N $0.00 N Pl 8/31/2010
7040 |[Joseph L. Cole, Inc. gzs::;i;ﬂldiﬂg N $0.00 N Pri 8/34/2010
7040 uliana Enterprises Ine DBA Power Pro (Csz:te::ti:ilding N $0.00 N Pri 813172014
|704U IJVA Engineering Contractors Inc. 'Paving E_J $1,043,804.50 ”N Pri !9!3912013 I
W Kallas, Corp * ||paving N $0.00 I lea lprswzes |
1040 Kendall Sprinkler Service, Inc. dba Southcoast  [|Generat Building N $0.00 N ol a/a1/2010

Group Confractor
7040 ||KT CONSTRUCTION SERVICES INC ::zf;f::::aﬂm $0.00 N Pri B/31/2013
7040 il andet Construstion Corp. iiﬂf:;if“d'“g N $0.00 N P 12131/2006
7040 |[LAW Construction -Group, Ihe. S:l;:::::;zilding N $0.00 N Pri 9/30/12014
7040 |[Leadex Corporation (éz::r:;i:ilding "N $0.00 N Pri B/31/2010
7048 1LEE Construction Group, Inc. gz::;aiz:i[dlng N $0.00 N Pri 8/31/2014
7040 |l EED CONSTRUCTION GROUP LLC gz:::;z:ﬂding N $0.00 N Pri B8/31/2014
7040 [|Lego Construction Co. j g:::rr::ti:ilding N $0.00 N Pri 8/31/2014
7040 iLeyram Construction Inc, ::;ﬁlr:lring N $0.00 N Pri 9/30/2013
040 |lLimz ENGINEERING INC [Paving N $0.00 n [ Jraotaots |
l ” llgeneral Building ” |[ “ i
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_ |TD40 ILLORENS GONTRACTING LLC J!Contractor N J $0.00 |N lprs 18!31.'2012 J
Genetal .
7040 iheeri ener N $0,00 N Pri 9/30/2013
LNC Engineering Contractor, Inc. Engineering i
G | Buildin -
7040 ineer] eneral BUEENG iy $0,00 N pri |[B3iiz014
Lunacon Engineering Group, Corp. Contractor
General Bullding
7040 |1 & N Construction Group LLC Contractor N $0.00 N Pri 8/31/2014
. G I Buildin
7040 i enerd | $0.00 N pr |[B3tI2012
M.A.C. Construction, Inc. Contractor
' General Buildin
7040 enera 9 n $0.00 N Pri B/34/2014
M.A.R, Contracting, Inc. Contractor
7040  ||MAG CONSTRUCTION ING- J Paving HN | $0.00 “N Pri |9z30f2015 I
General -
7040 {IMAGGOLC, INC, Engineering ] N $0.00 - N Pri 513072015
General Bullding
7040 [IMARKETPLACE DESIGNERS £LC Contractor N $0.00 N Pri 8/3t/2014
General Building
7040 |iMar's Contrastors, Inc. Contractor N $0.00 N Pri 8/31/2012
General Building
7040 |[Mar's Contractors, Inc. Contractor I $0.00 N Pri 8/31/2012
G | Buildi
7040 eneral BUREIY $0.00 N b |esrzo1a
MARTIN REMODELING CONTRACTORS INC Contractor
7040 ! MASTER PAVING ENGINEERING INC Paving Iy lis0.00 I e |[oraorzora
General Building :
7040 |IMASTERMIND CONSTRUCTION INC Contractor N $0.00 N Pri /3112012
General
7040 ; enera N $0.00 N Pri 9/30/2010
Maytin Engineering Corp. Engineering r
General Building
7040 {{MCO CONSTRUCTION & SERVICES INC Confractor N $0.00 N Pri 8312014
Buildin
7040 General Bullding ||, $0.00 N Pri 813472042
MCQ CONSTRUCTION SERVICES INC Contractor 3
7040 JMEF Construction Inc. nPaving N $0.00 N | Pri l 9/3072009
Buildi
040 MERKURY CORP DBEA MERKURY General Building N c0.00 N o <2/3t12008
DEVELOPMENT Contractor
General Buildin :
7040 MERKURY CORP DBA MERKURY enera g N $0.00 - N o -
DEVELOPMENT Contractor
General Building
7040 HMNGC CONSTRUGTIONLLG Contractor N $0.00 N Pri B131/2014
General Bullding
7040 ||MNGC CONSTRUCTION LLC Contractor N $0.00 N Pri /3072012
ﬁ)40 Murvega Paving Company, Inc. Paving N $0.00 N Pri 9/30/2013
General Building
7040 N C 1 Construction Co. Confractor N $0.00 N Pri 8/31/2012
G I Buildin
7040 snera SHIAIG -y $0.00 N P |B312014
NAMIN CONSTRUCTION CO INC Contractor ¥
NORTH AMERICAN CONSTRUCTION COMPANY {|General Building N $0.00 N ) 813112014
7090 e - Contractor . e
General Building -
7040 jinorth Star Contractors Inc Contractor N $0.00 N Pri 8/31/2014 .
General Building
7040 1O R DEAN CONSTRUCTION ING Contractor N $0.00 N. Pri B/31/2012
7040  |lOAC Action Construction, Corp, General Bullding !N $0.00 N Pri g/31/2012
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|| loontractor I | |
General
7040 ||OVERNIGHT SUCCESS INC Engineering N $0.00 N Pri 9/30/2015
Underground
_§{7040 PABON ENGINEERING INC Utility / Excavation $0.00 N Pri 8/31/2042
7040  |iPalma Paving & Concrete Inc Paving “N ;l $0.00 ][N Pri J91‘3012613
B ' Generat Building
7040  |iParadise Awnings Corporation Contractor N $0.00 N Pri 8/31/2014
General Building
7040 llParadise Constructlon Corporation Contractor N $0.00 N Pri B/31/2014
7048 |IPARADISE PAVERS OF MIAM] GORP uPavlng N J $0.08 ”N Pri |9l3ﬂl2013
General Building
7040 |[Paragon Construction Unlimited, Ine, Contractor N $0.00 N Pri 8i31/2014
i tructl General Buildin
7040 Perez Gurrl Corporation dba N & J Constructlon ] " $0.00 N o 83112012
Corporation Contractor
PERPETUAL ADVANCEMENT ENTERPRISES General Building N $0.00 N . —
7040 NG Contractor ’ Pri
General Building
7040 (|[PERRIN INTERNATIONAL SERVICES INC Contractor N $0.00 N Pri srati2e4
Generat Building
7040 |[PIERSON INC Contractor JN $0.00 N Pri 8/31/2644
7040 ||Pilome Engineering, Inc |[Paving N ” 13;0.0[} N Pri 513042009
PIONEER CONSTRUCTION MGMNT SERVICES  ||General Building
N 0.00 i 83172014
7040 ING Contractor $ N Pri
General Building -
7040 l|pi ACERES CONSTRUCTION, INC. Contractor N $0.00 N Prl 8/31/2014
General Building
7040 Pontifex Construction Group, Inc. Contractor N $0.00 "N ri 813112014
General Building
7040 | |PRESIDENTIAL BUILDERS ING Contractor N $0.00 N J Pri 8/31/2014
PRESTIGE DEVELOPERS & CONTRACTORS General Building i $0.00 N . 83172012
7040 ING Contractor Pri
GEME Generzl Bulldin
7040 PRIMARY CONSTRUCTION & MANAGEMENT enera It} N $0.00 N ol a21/2042
TEAMLLC Contractor
General Buildl
7040 sneral BNl $0.00 N Pri BI31/2042
Proglass Systems LLC Contractor j
G 1 Busileli
7040 ’ eneral Bulding iy 50.00 N P lefstizoz
Preject 1 Construction, Inc. Contractor T
General Building
7040 |{QSR Bullders, LEC contractor N $0.00 N P 83112010
General Building
7040  [IQUALITA CONSTRUGTION LLC Contractor N $0.00 N Pri Bi31/2014
General
7040 (IQUALITY CONSTRUCTION PERFORMANCE INC Englneering N $0.00 N Pri 9/30/2013
) General Building
7040 (|QUALITY DESIGN & CONSTRUCTICN ING Contractor N $0.00 N P 8/31/2014
7040 {lQuality Pavirg Corp., Paving IIn |[s0-00 In lpri’ |lorsorzots
7040 iR & G Engineering, Ine. Paving } N “$D.00 j N Pri 9/30/2043
Underground
7040 neergroth . $0.00 N Pri 8/31/2012
R P UTILITY & EXCAVATION GORP Utllity / Excavation
General Building
N G.00 i 8/31/2010
7040 |[R8G, LLG Contrastor $_ N Pri
I | 13 M ] ]
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General Building
7040 |IR2 BUILDERS ING ontacior N $0.00 N Pri B/31/2012
General Bullding
7040  lRegosa Engineering Services, inc Confractor N $0.00 N Pri 83112014
Underground
7040  [RG UNDERGROUND ENGINEERING ING Utitity 7 Excavation $828,187.40 ||Y Pri 813172014
General .
7040 1IRJR CONSTRUCTION INC Engineering N $0.00 N Pri 9/30/2013
General Bullding
7040 HRIMG CONSTRUCTION CORP Gontractor N $0.00 N Pri B/31/2012
General Building
7040 IRCADWAY CONSTRUCTION LLG Contractor $916,335.00 HN Pri 83112014
040 ROBERT BILBAC GENERAL CONTRACTOR INC {|General Building N 50.00 N _ a/3112014
7049 lloBa RBGC ING Contractor o pri
' |7040 “Rock Power Paving, [nc. ”Paving N $0.00 N Pri 5/30/2013
Underground
7040  iRuoiz Trans Development Corp. Utility / Excavation $0.00 N Pri 8/31/2012
General Building
7040 [|SA Consultants, LLG Gontractor N $0.00 N Pri 813172010
7049 ||SAGUA CONSTRUCTION INC }!Paving N $0.00 N Pri Ig;amzoas [
Salani Engineers & General Contractors Corp General Building
N 0.00 N i 8/21/2010
7040 dba Safanl Corp. Contractor ) ¥ Pri
. General Buliding X
7040 |i3alomon Construction & Roofing Corp Contractor “N $0.00 N Pri 873172012
SANCHEZ ARANGO CONSTRUCTION General Building
N 0.00 N i 5/31/2012
7040 company Gonfractor ¢ Pri
General Building
7040 HSCR MEGHANICAL LLC Contractor N $0.00 N Pri 8/31/2014
General Building
7040 ||Seico Construction Corporation Contractor N $0.00 N Pri B/31/2012
7040 {|SHASA ENGINEERING CORP ] Paving I N || ||$0'00 [N H;ri 813012015
I C ti Bufldin .
040 SK Quality Contractor Inc dba § K Construction {General Building N 50,00 N o e131/2014
Company Contractor :
General
7040 {|SMINTERCONSULTING LLC Engineering N $0,00 N Pr 9/30/2013
. General Building
7040 {ISMART HOUSE SOLUTIONS INC Contractor N $0.00 N Pri 8/31/20%4
General Bullding
7040 ||SOLID BUILDERS GONSTRUCTION COMPANY o o N $0.00 N Pri 8312014
7040 ‘ Solution Construction, Ine, Paving N $0.00 N Pri J‘9/3W2013 l
South Dade Alr Conditiosing and Refrigeration, [{General Building
.00 N B/31/2044
7040 inc. Contractor N 0 Pri
o0 |lsTAR PAVING CORP Paving N $0.00 N P ||oss0iz013
General Building
7040 [|STONE CONCEPT MIAMI ING Contsactor N $0.00 N Ptl B/31120114
. General Building
7040  [|STRAIGHT AHEAD CONSTRUCTION INC Contractor N $0.00 N Pt 8/31/2014
040 SUNSHINE ROOFING & SHEET METAL CORP General Buflding N $0.00 N ] B/3112014
DBA SUNSHINE CONTRACTING Contractor ' Pri .
General Bullding
7040 |[SUPREME ROCFING & CONSTRUGTION INC Contractor N $0.00 N Pri 813472012
7040 IISYNMMETRY CONSTRUCTION GROUP CORP Goneral Building N $0.00 N e 8131120414

hitp://intra/ciisAimMCCDeptPRINT.asp?act=REweenetRPQNo=20130282&8 elTypé=Long 4/10/2014




ALY - BOJURD L PURK FRICE WGUULALIUIN USIW) CINUN L LIULSUAY, APEIE LU, ZU L4,

Iapec 1L 0L s

_ ‘L_l ‘ Contractor ” H [ | l__”

' 7040 J T. J. Pavement Corp J Paving | N $0.00 lN . Iprj “9!31).'2013J
7040 HTABOR CONSTRUCTION GORPORATION gz:f:cltir“dmg N 1$0.00 N Pri B/31/2012
7040 |[TC & F Builders, Gorp. g::f::i:ﬂdmg N $0.00 N i lerst2014
7040 |ITCS CONTRACTING CORP S::f::tir"dmg N $0.00 N PH 8r3t/2014
7640 Telesco Construction Company, inc, gzgte:::z?ﬂdlng N $0.00 N Pri 813172010

TEQUESTA CONSTRUCTION SERVICES GROUP
7040 | Paving N $0.00 N Pri 973012043
7040 {IThe Bannerman Group, Inc. g:::::i;:“ding N 50,00 N Pri 8i31/2014
7040 |(Thevenin Enterprises Inc. gsr;:r::clti:iiding N $0.00 N Pri 813112014
7040 TS of Miami Ine. gz:f:::‘::l"dmg N $0.00 N Pri 8/31/2014
1040 |[rop crats, Inc. |[Paving N o N P 3012013
7040 |'TRANSAMERICA CONSTRUCTION COMPANY gz::rr::tif“dmg N $0.00 N Pri B/31/2012
7040 [[TRINTEC CONSTRUCTION ING } z:z:::ti:ﬂdmg N $0.00 N Pri 8/31/2014
7640 |[UMIQUE CONSTRUCTION INC gz:zr::ti:”;dmg N $0.00 N Pri B/31/2044
7040 [URVE ENGINEERING COMPANY g:g::;rm g N $0.00 N Pri . 9/30/2015
7040y ENGINEERING & CONSULTING CORP ss;f;:;ﬁng N $0.00 N Pri 9/30/2015
7040 |lVES ENTERPRISES ING S::f::::ﬂdmg N $0.00 N Pri 813112012
7040 W G C GENERAL CONSTRUCTION CO ' ij::?;i:“dmg N l[s0.00 N Pri 8/31/2014
7040 |Wrangler Construction inc. 2:;::;',5!1 g N $0,00 N Pri 9(3012015

20

hittpi/fintra/ciis/AmMCCDeptPRINT asp?act=RP p&&BelRPONo0=20130282&Sel Type=Long  4/10/2014




LOCATION OF WORK

. SW 103 Court, from SW 146 Terrace to SW 149 S‘{reet; Dennis C, Moss's
District 9.

. NW 82 Avenue, from NW 188 Terrace to NW 192 Sfreet, Esteban Bovo, Jr.'s
District 13.

. NW 87 Avenue, from NW 189 Street to NW 197 Terrace, Esteban Bovo, Jr.'s
District 13.



Memorandum

To:  Honorable Chairwoman Rebeca Sosa
and Members, Board of County Commissioners :

e

From: Charles Scurr, Executive Director
Date:  June 19, 2014

Re: CITT AGENDA ITEM 5G:

RESOLUTION BY THE CITIZENS' INDEPENDENT TRANSPORTATION TRUST
(CITT) RECOMMENDING THAT THE BOARD OF COUNTY COMMISSIONERS

. (BCC), APPROVE A CONTRACT AWARD RECOMMENDATION IN THE AMOUNT
OF $935,069.89 TO RG UNDERGROUND ENGINEERING, INC. FOR THE
PEOPLE'S TRANSPORTATION PLAN PROJECT ENTITLED DRAINAGE
IMPROVEMENT PROJECT — MULTIPLE SITES (PROJECT MCC 7040 PLAN -
CICC 7040-0/07, REQUEST FOR PRICE QUOTATION NO. 20130282), AND
AUTHORIZING THE USE OF CHARTER COUNTY TRANSPORTATION SURTAX
FUNDS (PWWM - Legislative File No. 1414987)

On June 19, 2014, the CITT voted (9-0) to forward a favorable recommendation to the Board .
of County Commissioners (BCC) for the approval of the above referenced item, CITT
Resolution No. 14-045. The vote was as follows:

Paui J. Schwiep, Esg., Chairperson — Aye
Hon. Anna E. Ward, Ph.D., 1st Vice Chairperson — Aye
Glenn J. Downing, CFP®, 2nd Vice Chairperson — Aye

Joseph Curbelo — Aye Peter L. Forrest — Aye

Alfred J. Holzman — Absent Prakash Kumar — Aye
Jonathan Martinez — Aye Alicia Menardy, Esq. — Absent
Miles E. Moss, P.E. - Aye Hon. James A. Reeder — Aye
Marilyn Smith — Absent Hon. Linda Zilber — Absent

cc.  Alina Hudak, Deputy Mayor/Interim Director Public Works & Waste Management
Department
Bruce Libhaber, Assistant County Attorney
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